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Meeting Minutes - Approval 

The undersigned indicate by their signatures that these meeting minutes 
reflect the actual occurrences of the above dated meeting. Signatures 
denote concurrence with content only and do not imply agreement or 
commitments. 
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Date: S--\,,~ 

Date: fel:, 

Bryan T~ger, :p A _Lead, DOE-ORP 

~ ~ fir, Dale: felo~ % U!(6 
Deborah Singleton, Project Manager, Washington State Departm~ Eccilogy 

Purpose: Discuss LDR Report related topics 
The attached minutes are comprised of the following: 
Attachment 1 - Meeting Agenda/Minutes 
Attachment 2 - Attendance List 
Attachment 3 - Actions and Workshop Items 

C: Adm.in Record, M-026-0lY and M-026-0lZ 
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Attachment 1 

Meeting Minutes 

1. CY2014 M-026-0lY LDR Report Status 

• Mike Collins indicated meetings had been held to discuss Ecology's issues with 
the report (e.g., Ecology's request for different treatability groups); but in order to 
address the major issues, DOE had requested the complete set of comments 
including minor comments. 

• Deborah Singleton said she and Elis Eberlein had reviewed approximately one
third of the draft comments for the purpose of consolidating duplicates and 
deleting irrelevant comments before submitting comments formally. She 
expected to review the remaining comments before the first of the year. 

• Deborah shared with other Ecology staff her proposed direction for DOE to move 
forward with the 2015 summary report using the treatability groups from the 2014 
report. Her proposal for path forward for the 2014 report is for DOE to submit a 
schedule for resolution of comments 30 days after receipt of formal comments. 
Following resolution of comments, DOE will submit a timeline to revise and re
issue the 2014 report. This approach was received favorably by Ecology. 
Deborah will send an e-mail to DOE documenting the approach. She plans to 
meet with Andy Fitz (Ecology Legal) to discuss the level of detail for the report. 

2. Storage Assessments/Data Gap Plans provided to TP A Lead Regulatory Agency 
Project Managers and updates of ongoing assessments 

• Mike stated DOE had given Ecology information on some tanks (IMUSTs) and 
had requested Ecology review the information and determine whether it met the 
needs for storage assessments. 

• Deborah indicated the language for why storage assessments are performed is too 
vague and has requested clarification from Andy on the requirements for storage 
assessments. 

• Mike indicated he felt if there. was existing information on a tank that contained 
mixed waste, it didn't require an assessment. 

• Deborah indicated she thought an assessment would be needed for newly found 
mixed waste. 

• Elis indicated IS-1 operable unit IMUSTs are being characterized, so the 
requested storage assessment may be deferred until after it is determined which 
have mixed waste. 
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3. CY2015 M-026-0lZ LDR Summary Report Status 

• Discussed above under item 1. 

4. Action Item Status -

Action Item Status from October Meeting 

Action Res:QQnsible Description Status 
!1. 
1 

2 

3 

4 

5 . 

Party 

DOE DOE will determine DOE ownership oflMUSTs and 
whether they are assessable. 

DOE-RL Determine status ofDOE-RL storage assessment 
procedure; if current, provide Ecology a copy. 

DOE-RL DOE-RL will hold workshops with Ecology to 
discuss resolution of major issues with LDR Report. 

DOE-RL DOE-RL will provide to Ecology a schedule for 
resolution of comments on the CY2014 5-Year Full 
Reoort by November 1 7, 2015. 

DOE-RL DOE-RL will hold a meeting with Ecology on 
November 3, 2015 to discuss identified potential 
impacts of comments to CY2015 Summary Report 
and provide schedule for preparing Summary Reoort. 

Action 1: No change in status. 

Action 2: No change in status. 

In-Progress 

In-Progress 

In-Progress 

New 

New 

Action 3: Action re-worded to read: DOE-RL will hold workshops with Ecology to 
resolve issues and work towards finalization ofLDR Report. 

Action 4: Status changed to in-process. Action re-worded: DOE-RL will provide to 
Ecology a schedule for resolution of comments on the CY2014 5-Y ear Full 
Report 30 days after receipt ~f formal comments from Ecology. 

Action 5: The status was changed to complete. 
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5. General Discussion 

None. 

6. Documents to be submitted to the Administrative Record 

• October 29, 2015 LDR PMM minutes 

7. Next meeting: January 28, 2016, one half hour later than normal at 11 :00 AM. 

8. Meeting adjourned 
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Attachment 2 

Attendance List 

Name 

Dalena Weyns 
Michael Collins 
Bryan Trimberger 
Elis Eberlein 
Andrea Prignano 
Brett Barnes 
David Blumenkranz 
Michael Turner 
Deborah Singleton 
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Organization 

MSA 
DOE-RL 

DOE-ORP 
Ecology 
WRPS 

CHPRC 
BNI 

MSA 
Ecology 
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Attachment 3 

Actions and Workshop Items 

Actions Carried Over and/or Assigned During December PMM 

Action# Resgonsible Descrigtion Status 
P_my 

1 DOE DOE will determine DOE ownership of In-Progress 
IMUSTs and whether they are assessable. 

2 DOE-RL Determine status ofDOE-RL storage In-Progress 
assessment procedure; if current, provide 
Ecoloiv a copy. 

3 DOE-RL DOE-RL will hold workshops with Ecology to In-Progress 
resolve issues and work towards finalization of 
LOR Report. 

4 DOE-RL DOE-RL will provide to Ecology a schedule for In-Progress 
resolution of comments on the CY2014 5-Y ear 
Full Report 30 days after receipt of formal 
comments from Ecolo,zy. 

5 DOE-RL DOE-RL will hold a meeting with Ecology on Complete 
November 3, 2015 to discuss identified 
potential impacts of comments to CY2015 
Summary Report and provide schedule for 
preparing Summarv Reoort. 
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